
ID Task Name Duration Start Finish
1 Scoping 262 days Tue 2/15/00 Wed 2/14/01

2 Phase I 629 days Thu 2/1/01 Mon 6/30/03

3 Initiate Study 1 day Thu 2/1/01 Thu 2/1/01

4 Planning Level Delineation 422 days Wed 3/21/01 Wed 10/30/02

5 Landscape Level Functional Assessment 384 days Wed 5/30/01 Fri 11/15/02

6 Supplemental Technical Studies 352 days Mon 2/25/02 Mon 6/30/03

7 Phase II 282 days Fri 11/1/02 Mon 12/1/03

8 Publish NOI in Federal Register 1 day Mon 12/2/02 Mon 12/2/02

9 EIS/EIR Scoping Meeting 1 day Mon 1/20/03 Mon 1/20/03

10 Baseline Conditions Report 118 days Fri 11/1/02 Tue 4/15/03

11 Alternatives Identification and Analysis 120 days Wed 11/6/02 Tue 4/22/03

12 Alternatives Analysis 59 days Thu 4/24/03 Tue 7/15/03

13 Initiate Consult. FWS, Cultural 131 days Mon 6/2/03 Mon 12/1/03

14 Phase III 968 days Thu 2/1/01 Fri 10/15/04

15 Draft Rest/Mgmt Plan 136 days Fri 12/6/02 Fri 6/13/03

16 Draft EIS/EIR 244 days Fri 11/1/02 Wed 10/8/03

17 Public Hearing 1 day Mon 11/17/03 Mon 11/17/03

18 Final R/M Plan 120 days Wed 8/13/03 Tue 1/27/04

19 Complete Consult. FWS; Cultural 131 days Mon 6/2/03 Mon 12/1/03

20 Final EIS/EIR 129 days Mon 12/1/03 Thu 5/27/04

21 Sign Record of Decision (ROD) 29 days Mon 7/12/04 Thu 8/19/04

22 Issue DA Permits 968 days Thu 2/1/01 Fri 10/15/04
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